









Terminszenario „Schulmensen“

„3 – 2 – 1“ bzw. „3 – 3 – 1“

	2010	2011	2012	2013	2014	€ _{finanziert}	€ _{unfinanziert}	Gesamtkosten
Mönau	★					403.000,-		403.000,-
Elsner	★					1.031.000,-	329.000,-	1.360.000,-
WvS	★					640.100,-	210.500,-	850.600,-
HGS		★ 				384.000,-		384.000,-
RaEK		★ 				581.600,-	296.400,-	878.000,-
PES		★	???			398.000,-		398.000,-
TEN			★	???				???
					Summe:	3.437.700,-	835.900,-	4.273.600,-



Förderung nach „FAG plus15“
mit 35% + 15% = 50%

???